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Cal-Sag Trail 

Agencies 

Cal-Sag Trail 
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Connections • Centennial Trail 

• I&M Canal Trail 

• Palos Trails 

• Tinley Creek Trails 

• Stony Creek Trail 

• Major Taylor Trail 

• Burnham Greenway 
Trail 

 

Project Segments 

Cal-Sag Trail 
March, 2008 (West) 

December, 2008 (East) 

Cal-Sag Trail (West) 
DA – Jan., 2012 

Cal-Sag Trail (East) 
DA – 2014 

Cook 
FPD 
Feb, 
2014 

Letting 

Palos 
Heights 

Feb, 2014 
Letting 

Alsip PD/ 
Palos 
Park 
April, 
2014 

Letting 

Blue 
Island 
(East)/ 
Cook 
FPD 
2015 

Letting 

Blue 
Island 
(West) 
2017 

Letting 

Alsip PD 
2017 

Letting 

Riverdale 
2016 

Letting 

Dolton/ 
Dolton PD/ 

Calumet 
City/ 

Cook FPD/ 
Burnham 

2017 
Letting 

Cal-Sag 
Wayfinding & 

Signage 

March, 2015 
Letting 

IL 83 to Southwest Highway 
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Southwest Highway to Kedzie Avenue 
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Project Segments  

Cal-Sag Trail 
March, 2008 (West) 

December, 2008 (East) 

Cal-Sag Trail (West) 
DA – Jan., 2012 

Cal-Sag Trail (East) 
DA – 2014 

Cook 
FPD 
Feb, 
2014 

Letting 

Palos 
Heights 

Feb, 2014 
Letting 

Alsip PD/ 
Palos 
Park 
April, 
2014 

Letting 

Blue 
Island 
(East)/ 
Cook 
FPD 
2015 

Letting 

Blue 
Island 
(West) 
2017 

Letting 

Alsip PD 
2017 

Letting 

Riverdale 
2016 

Letting 

Dolton/ 
Dolton PD/ 

Calumet 
City/ 

Cook FPD/ 
Burnham 

2017 
Letting 

Cal-Sag 
Wayfinding & 

Signage 

March, 2015 
Letting 
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Kedzie Avenue to Indiana Avenue 

Indiana Avenue to Burnham Greenway 

Project 
Tracking/Funding 
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Project Segments  

Cal-Sag Trail 
March, 2008 (West) 

December, 2008 (East) 

Cal-Sag Trail (West) 
DA – Jan., 2012 

Cal-Sag Trail (East) 
DA – 2014 

Cook 
FPD 
Feb, 
2014 

Letting 

Palos 
Heights 

Feb, 2014 
Letting 

Alsip PD/ 
Palos 
Park 
April, 
2014 

Letting 

Blue 
Island 
(East)/ 
Cook 
FPD 
2015 

Letting 

Blue 
Island 
(West) 
2017 

Letting 

Alsip PD 
2017 

Letting 

Riverdale 
2016 

Letting 

Dolton/ 
Dolton PD/ 

Calumet 
City/ 

Cook FPD/ 
Burnham 

2017 
Letting 

Cal-Sag 
Wayfinding & 

Signage 

March, 2015 
Letting 

Signage & 
Wayfinding-
Signage 
Suite 

Signage & 
Wayfinding-
Signage 
Suite 



9/15/2014 

7 

Next Steps 

•Complete construction from IL 83 to Cicero 

•Complete Chatham Street Bridge Inspection 

•Receive Design Approval for East End 

•Begin Phase 2 Plan Preparation for East 

End Construction Segments early 2015 


